
COURT ORDER NO. 2002- O -10-07

THE STATE OF TEXAS

COUNTY OF COLLIN

On October 7, the Commissioners
the following members present and

BUDGET AMENDMENT FY2003-005
COUNTY CONTRACTS

CHANGE ORDER #2
VAUGHAN CONSTRUCTION, INC.

CONSTRUCTION & PROJECTS

Court of ColOn County, Texas, met in regular session with
participating, to wit:

Ron Harris
Phyllis Cole
Jerry Hoagland
Joe Jaynes
Jack Hatchell

NOT PRESENT

County Judge, Presiding
Commissioner, Precinct I
Commissioner, Precinct 2
Commissioner, Precinct 3
Commissioner, Precinct 4

During such session the court considered approval of a request for Change Order No. 2 with
Vaughan Construction, Inc. for Construction; Paint and repair of barns at the Collin County
Youth Park (Contract No. 04103-02) and budget adjustment for same.

Thereupon, a motion was made, seconded and carried with a majority vote of the court
approving Change Order No. 2 with Vaughan Construction, Inc. for Construction; Paint and
repair of barns at the Collin County Youth Park (Contract No. 041 03-02) for additional items
being added to the original scope of work for an increase of $1,185, for a new contract amount
of $68,453, and budget adjustment for same. Same is hereby approved in accordance with
the attached documentation.

From:
Bids and Bldg Improvement / Youth Park Modification
To:
Other Improvements / Building Maintenance

400-5001-501-8235 Proj. 2417 $68,453
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Enter 'not to exceed" cost estimate(s) for the requested item(s):

CHECK TWO OF THE BELOW

ADVERTISE BIDS

AWARD PROPOSALS

PURCHASING AGENT
SIGNATURE:

FUNDS TRANSFER RECOMMENDATION
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Construction &
Date: 09/26/2002 Court Date: 10/07/2003 Phone/Ext: 5340 Department: Projects

BUDGET RELATED INFORMATION
Desthpdon of Agenda Item: e4otification of Change Order No. 2 MUST COMPLETE FOR ALL EXPENDITURES/RFP'S

This item is part of the current budget: X Yes

To Contract No. 04103-02, Construction: Paint and Repair of Barns. / No

Amount Budgeted:
At Collin CountyYouth Park, adding additional items to the original (or needed)

'
Account Number: 40 13003-J0 i-u .4u

Scope of work. —7 /9-5flJt5C/' 7235
DEPARTMENT HEAD f r/7

PURCHAS1Nt3 DEPARTMENT ACTION & COMMENTS

BOND REQUIRED: _____________
ANNUAL ACTION: _______________
AD DATES: _____________

Commissioners Court of Change OrderItem Description for Agenda: FYI Notification to

04 103-02, Construction; Paint and Repair of Barns at Collin County Youth Park. The additional items being added to the

INS. REQ'D:

EFFECTIVE:

OPEN DATE/TIME:

No. 2 to Contract No.

Remarks: original scope of work of this project will increase the contract by $1,185.00, bring the total contract amount to

$68,453.00.

AUDITOR'S OFFICE ACTION & COMMENTS

BUDGETIFUNDING VERIFICATION

BUDGETED FUNDS AVAILABLE

UNBUDGETED ACCOUNT NUMBER FOR AVAILABLE FUNDS

FUNDS NOT AVAILABLE (Needed fcr Agenda Submission)

cm

I BUDGET AMENDMENT REQUIRED

$ _______________ From ______________________________________ ______________________________ —

$ GtAss From Rsi/ CDt4yJ ___________________
$ Ltss To Q. / IYL - ______________________
$ ______________ To _______________________________________ ______________________________
Remarks: Ac,' 5\& 'ç,. 4oçc. e1t

S- o\' ai - A - _______________

COUNTYAUDITOR3J\
\

COMMENTS RELATED TO BUDGET AMENDMENT JUSTIFICATION SUBMITrED BY DEPARTMENT

BUDGETOFFIr'



COLLIN COUNTY
PURCHASING DEPARTMENT

CHANGE ORDER

CONTRACT/PROJECT: Construction: Paint and Repair CHANGE ORDER NUMBER: Two (2)
Of Barns at Collin County Youth Park

CONTRACT NO: # 04 103-02 EFFECTIVE DATE: September 26, 2002

CHANGE ORDER ISSUED TO:
Vaughan Construction, Inc.
2221 Manana Drive, #100
Dallas, TX 75220

AWARDED BY: Original Court Order No. 2002-489-06-25
CHANGE ORDER #1 COURT ORDER NO. 2002-664-08-29

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Add the following items to the Scope of Work for the above project:
1. Replace bottom panel on two (2) overhead doors at small building $ 1,185.00

Total Change Order Amount $ 1,185.00

Except as provided herein, all terms and conditions of the contract remain in frill force and effect.

The original (contract sum) was $ 58,815.00

Net change to Change Order No(s) (show $ plus, minus or unchanged)
Change Order No. I $ + 8,453.00
Current Change Order No. 2 $ ÷1.185.00
TOTAL CHANGE ORDER TO DATE $ 9,638.00

The new (contract sum) including this Change Order will be $ 68.45300

ACCEPTED BY: ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY

Vaughan Construction Inc COMMISSIONERS COURT

CONTRACTOR
ADDRESS Collin County Courthouse

222! Manana Drive, #100 210 S. McDonald Street

Dallas, TX 75220 McKinney, Texas 75069

Per faxed Quote from Vaughan Construction /', ..% ', I
Inc. 9/26/02 on file in Purchasing 1Ctt /(t_
SIGNATURE Frank Ybarbo

TITLE: Purchasing Agent

DATE DATE


